Medicine Bow Landscape Vegetation Analysis (LaVA)

Cooperating Agencies Meeting - Telephone
December 19, 2018; 0900 — 1100
Call-in Number: 1-888-844-9904; Passcode: 6838442

In Attendance:

Melissa Martin Russ Bacon Karen Schroyer
Jason Armbruster Steve Loose Josh Peck
Mark Westfahl Someone from Brush Creek? Suz Layne
Leanne Correll Justin Williams Melissa Mokry
Beth Calloway Tony Hoch Embere Hall
Brooke Owens

ACTION ITEMS:

e LaVA FEIS Updates: Melissa will be uploading sections of the FEIS on the External site for review
as they are available.
e Chapter 3 Resource Section: Review and edit deadline extended to January 11",
e Project Timeline:
o Deadline for Chapter 3 Resource extended from December 14" to January 11",
o Response to Comments due January 11",
¢ Next Meetings:
o January y A Response to Comments Small Group
o January 9" - IDT Meeting
o January 16" - Cooperating Agency Meeting

AGENDA TOPICS:

1) Forest Supervisor Time

DISCUSSION \

Russ appreciates everyone making the time and being flexible to make today’s call in meeting.
Comments from the cooperators have been reviewed, specifically, Chapter 3. The comments,
perspective and collaborative nature of the project are appreciated. There is more work to be done,
and the timeline can be extended if necessary, in order to get it right.

2) LaVA FEIS Updates

DISCUSSION

e Chapters 1 and 2 have been sent to the editor. Minor tweaks can be made, if needed, but
they’re essentially finished.

e Chapter 3 Intro has also been sent in.

e Chapter 5 Glossary has been sent to the editor. The chapters the editor has is being fed into a
more complete document.

e Response to Comments small group met and made suggestions. Will be calling on cooperators
for help with forming those responses.

e December 7" RO meeting went well, and the project has gained approval at the regional level.




Next it will go to the Washington office. Once approved, we will be able to publish EIS when it’s
ready.

e Roadless also approved December 7.

e Washington Post published an article about the project. Link will be attached to notes.

3) Chapter 3

DISCUSSION \

General comments from Cooperating Agencies. Complete edits have been attached to previous emails.
Comments up to now have largely been made on a broader scale. Subsequent edits will be at a finer
scale. Page and line numbers have been added to the document to assist the review process.

e Analysis of NAA and Cumulative Effects lacks details.

e The analysis does not highlight the benefits of the project.

e Resource sections need more site-specificity.

e The document does not include enough information about the effects of catastrophic wildfire.

e Some repetitive content that could be summarized at the beginning of the sections.

e lLack of water quantity discussion in NAA and MPA.

e lLack of economic information.

e [f anyone, internal or cooperator, has better pictures to illustrate the content, please send

them in.
e Headings and subheadings can become confusing.

4) Project Timeline

DISCUSSION \

e January 11" — New deadline for Chapter 3 review and edit.
e January 11" - Response to Comments completion deadline.




